

Product backlog

High Priority

Rank	Product backlog items
1	As a user, I want to be able to create a profile in order to create comment on posts .
2	As a user, I want to be able to view posts without logging in.
3	As a user, I want to track my workouts in my profile.
4	As a user, I want to view and sing-up for events .
5	As a user, I want to make a request to an admin to create an event .
6	As a user, I want to search for other members .
7	As a user, I want to send and receive private messages with other members .

Low Priority

Each PBI represents a customer-centric feature, usually requiring several tasks to achieve definition of done.

1

A Implement login functionality

2

B Implement posts

C Implement comments

3

D Tracking workouts of each user

4

E	List of events
F	Sign-up for an event
G	View Event

5

H	Make a request to admin to create an event
----------	--

6


I	List of all members
J	Search for a specific member

7

K	Send/receive private messages between users
----------	---

Network diagram

Activity	Predecessor	Duration (days)
A	/	3
B	A	2
C	B	2
D	A	2
E	A	2
F	E,G	1
G	E	1
H	E	3
I	A	1
J	I	1
K	J	3



A, I, J, K and *A, E, H* are both *critical paths*

"8 working days" is the estimation for this project