	Krishna	Omar	Dominic	Adrian	Karo
working days					
22/11/2021	Stake holder analysis and topic brainstorming	Topic Brainstorming	Group Contract	Topic Brainstorming	topic brainstorming
24/11/2021	Risk Analysis	Searching for related APIs	Paper Prototying	Committed the product back log into the product backlog items	prototyping
29/11/2021	Calculation of Capacity	Find some APIs such as sportsdb.com & others	Wireframing	Userstories and prioritize them	rough frontend skeleton
01/12/2021	programming for Login functionality	Github Documentation	Wireframing	Network Diagram	json data in the frontend repo imitating API payload
06/12/2021	Log in functionality and pair programming	Github Documentation	Unavailable	Scrum board	developing the web app sections and navigation
08/12/2021	Pair programming for Api Data fetch and display	Pair Programming	Unavailable	pair programming	developing the web app sections and navigation, deployment to heroku
13/12/2021	Pair programming and Documentation	Pair Programming	Pair programming	pair programming	establishing firebase authentication into the codebase
15/12/2021	Finalizing documents	Finalizing documents	Demonstration video	Documentation and pair programming	final touches and fixes to the web app